
  HWY-RAKC300E-IS                           STATE OF WASHINGTON                           DATE: 06/02/21
                                        DEPARTMENT OF TRANSPORTATION                      TIME: 11:45:27
                                          COMPARISON OF QUANTITIES                        PAGE:   1

--------------------------------------------------------------------------------------------------------

  CONTRACT 009385                      DAYS PLANNED/REVISED  275.0           DISTRICT 5

  WORK DONE 05-20-2021                         DAYS WORKED   303.5           ESTIMATE   28  PROGRESS

  TITLE...........: I-90, BULLFROG RD VIC - CONCRETE REHAB, BRIDGE DECK REHAB & PAINTING

  DESCRIPTION.....: CLEANING/PAINTING METAL SURGACES ON BRID
                    ING, STEEL REPAIR, PIER CONCRETE SPALL R

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  001   $1,210,000.0000       $1,210,000.00       $1,210,000.00       $1,210,000.00       $1,210,000.00
     MOBILIZATION                                             L.S. MAJOR  100.00% POSTED

  002           $6.0000              387.50              387.50              463.00              463.00
                                  $2,325.00           $2,325.00           $2,778.00           $2,778.00
     REMOVING GUARDRAIL                                       L.F.         19.48% OVER

  003           $1.0000            4,040.00            4,040.00           19,322.00           19,322.00
                                  $4,040.00           $4,040.00          $19,322.00          $19,322.00
     REMOVING PAINT LINE                                      L.F.        378.27% OVER

  004           $1.0000            4,070.00            4,070.00                 .00                 .00
                                  $4,070.00           $4,070.00                 .00               $0.00
     REMOVING PLASTIC LINE                                    L.F.        100.00% UNDER

  005       $1,500.0000           $1,500.00           $1,500.00           $1,500.00           $1,500.00
     REMOVING MISCELLANEOUS TRAFFIC ITEM                      L.S.        100.00% POSTED

  006      $10,000.0000          $10,000.00          $10,000.00               $0.00               $0.00
     HAZARDOUS MATERIAL HANDLING AND DISPOSAL                 EST.        100.00% UNDER

  007          $18.0000           17,170.00           17,025.00           18,226.30           18,226.30
                                $309,060.00         $306,450.00         $328,073.40         $328,073.40
     ROADWAY EXCAVATION INCL. HAUL - AREA A                   C.Y. MAJOR    6.15% OVER
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--------------------------------------------------------------------------------------------------------

  008          $13.0000            9,410.00            9,455.00            7,844.60            7,844.60
                                $122,330.00         $122,915.00         $101,979.80         $101,979.80
     ROADWAY EXCAVATION INCL. HAUL - AREA B                   C.Y. MAJOR   16.64% UNDER

  009          $28.0000            1,000.00            1,000.00            2,258.10            2,258.10
                                 $28,000.00          $28,000.00          $63,226.80          $63,226.80
     UNSUITABLE FOUNDATION EXCAVATION INCL. HAUL              C.Y.        125.81% OVER

  010           $2.0000           15,430.00           15,544.00           18,843.00           18,843.00
                                 $30,860.00          $31,088.00          $37,686.00          $37,686.00
     EMBANKMENT COMPACTION                                    C.Y.         22.12% OVER

  011           $8.0000           15,430.00           15,430.00           14,986.20           14,986.20
                                $123,440.00         $123,440.00         $119,889.60         $119,889.60
     COMMON BORROW INCL. HAUL                                 C.Y. MAJOR    2.88% UNDER

  012     $250,000.0000         $250,000.00         $250,000.00         $250,000.00         $250,000.00
     DETOUR REMOVAL                                           L.S. MAJOR  100.00% POSTED

  013       $8,100.0000               12.60               12.60                5.08                5.08
                                $102,060.00         $102,060.00          $41,148.00          $41,148.00
     SEPARATION LAYER                                         ACRE MAJOR   59.68% UNDER

  014     $200,000.0000         $200,000.00         $200,000.00         $200,000.00         $200,000.00
     TEMPORARY ROADWAY                                        L.S. MAJOR  100.00% POSTED



  HWY-RAKC300E-IS                           STATE OF WASHINGTON                           DATE: 06/02/21
                                        DEPARTMENT OF TRANSPORTATION                      TIME: 11:45:27
                                          COMPARISON OF QUANTITIES                        PAGE:   3

--------------------------------------------------------------------------------------------------------

  CONTRACT 009385                      DAYS PLANNED/REVISED  275.0           DISTRICT 5

  WORK DONE 05-20-2021                         DAYS WORKED   303.5           ESTIMATE   28  PROGRESS

  TITLE...........: I-90, BULLFROG RD VIC - CONCRETE REHAB, BRIDGE DECK REHAB & PAINTING

  DESCRIPTION.....: CLEANING/PAINTING METAL SURGACES ON BRID
                    ING, STEEL REPAIR, PIER CONCRETE SPALL R

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  015          $36.0000            1,000.00            1,000.00            2,363.00            2,363.00
                                 $36,000.00          $36,000.00          $85,068.00          $85,068.00
     QUARRY SPALLS                                            C.Y. MAJOR  136.30% OVER

  016     $500,000.0000         $500,000.00         $500,000.00         $500,000.00         $500,000.00
     TEMPORARY BRIDGE CLE ELUM RIVER                          L.S. MAJOR  100.00% POSTED

  017       $1,950.0000              109.00              109.00              174.82              174.82
                                $212,550.00         $212,550.00         $340,899.00         $340,899.00
     CONC. CLASS 4000D FOR CONCRETE OVERLAY                   C.Y. MAJOR   60.39% OVER

  018         $350.0000              110.00              110.00               96.83               96.83
                                 $38,500.00          $38,500.00          $33,890.50          $33,890.50
     PIER CONCRETE SPALL REPAIR                               S.F. MAJOR   11.97% UNDER

  019           $2.0000-              $2.00-              $2.00-                .00               $0.00
     DEFICIENT STRENGTH CONC. PRICE ADJUSTMENT                CALC        100.00% UNDER

  020      $15,000.0000          $15,000.00          $15,000.00          $15,000.00          $15,000.00
     BR. NO. 90/134S U6-L6 LEFT POST HEAT STRAIGHTENING       L.S.        100.00% POSTED

  021          $40.0000              130.00              130.00                 .00                 .00
                                  $5,200.00           $5,200.00                 .00               $0.00
     REPLACE VACANT/DAMAGED RIVET WITH HS BOLT                EACH        100.00% UNDER
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  022      $15,000.0000          $15,000.00          $15,000.00          $15,000.00          $15,000.00
     BR. NO. 90/134N STEEL REPAIR                             L.S.        100.00% POSTED

  023       $7,500.0000           $7,500.00           $7,500.00           $7,500.00           $7,500.00
     BR. NO. 90/134S STEEL REPAIR                             L.S.        100.00% POSTED

  024         $500.0000              123.00              123.00              124.77              124.77
                                 $61,500.00          $61,500.00          $62,385.00          $62,385.00
     EXPANSION JOINT MODIFICATION STRIP SEAL                  L.F. MAJOR    1.44% OVER

  025          $85.0000            1,956.00            1,956.00            2,159.40            2,159.40
                                $166,260.00         $166,260.00         $183,549.00         $183,549.00
     SCARIFYING CONC. SURFACE                                 S.Y. MAJOR   10.40% OVER

  026          $38.0000            1,956.00            1,956.00            2,150.10            2,150.10
                                 $74,328.00          $74,328.00          $81,703.80          $81,703.80
     REMOVING EXISTING CONCRETE OVERLAY                       S.Y. MAJOR    9.92% OVER

  027      $20,000.0000          $20,000.00          $20,000.00          $22,838.98          $22,838.98
     FORCE ACCOUNT FORMS FOR FULL DEPTH DECK REPAIR           EST.         14.19% OVER

  028          $30.0000              180.00              180.00              275.80              275.80
                                  $5,400.00           $5,400.00           $8,274.00           $8,274.00
     FURTHER DECK PREPARATION - EXIST. REPAIR MATL 90/134N    S.F.         53.22% OVER
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  029          $30.0000              200.00              200.00                8.40                8.40
                                  $6,000.00           $6,000.00             $252.00             $252.00
     FURTHER DECK PREPARATION - EXIST. REPAIR MATL 90/134S    S.F.         95.80% UNDER

  030     $800,000.0000         $800,000.00         $800,000.00         $800,000.00         $800,000.00
     CLEANING AND PAINTING BRIDGE NO. 90/134N                 L.S. MAJOR  100.00% POSTED

  031     $800,000.0000         $800,000.00         $800,000.00         $800,000.00         $800,000.00
     CLEANING AND PAINTING BRIDGE NO. 90/134S                 L.S. MAJOR  100.00% POSTED

  032          $18.0000            7,000.00            7,000.00            3,982.30            3,982.30
                                $126,000.00         $126,000.00          $71,681.40          $71,681.40
     CLEANING, SEALING AND CAULKING PACK RUST                 L.F. MAJOR   43.11% UNDER

  033     $500,000.0000         $500,000.00         $500,000.00         $500,000.00         $500,000.00
     CONTAINMENT OF ABRASIVES                                 L.S. MAJOR  100.00% POSTED

  034     $200,000.0000         $200,000.00         $200,000.00         $288,486.93         $288,486.93
     TESTING AND DISPOSAL OF CONTAINMENT WASTE                EST. MAJOR   44.24% OVER

  035          $20.0000           35,000.00           34,377.00           40,047.91           40,047.91
                                $700,000.00         $687,540.00         $800,958.20         $800,958.20
     CRUSHED SURFACING BASE COURSE                            TON  MAJOR   14.42% OVER
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  036       $9,500.0000                2.80                2.80                2.46                2.46
                                 $26,600.00          $26,600.00          $23,370.00          $23,370.00
     SHOULDER FINISHING                                       MI.          12.14% UNDER

  037       $1,200.0000               22.80               22.80                 .00                 .00
                                 $27,360.00          $27,360.00                 .00               $0.00
     ASPHALT FOR FOG SEAL                                     TON         100.00% UNDER

  038         $320.0000            7,039.00            7,039.00            7,116.37            7,116.37
                              $2,252,480.00       $2,252,480.00       $2,277,238.40       $2,277,238.40
     CEMENT CONC. PAVEMENT                                    C.Y. MAJOR    1.10% OVER

  039      $66,157.0000          $66,157.00          $66,157.00          $49,946.37          $49,946.37
     RIDE SMOOTHNESS COMPLIANCE ADJUSTMENT                    CALC MAJOR   24.50% UNDER

  040      $36,216.0000          $36,216.00          $36,216.00          $62,957.44          $62,957.44
     CEMENT CONC. COMPLIANCE ADJUSTMENT                       CALC MAJOR   73.84% OVER

  041          $18.0000           12,162.00           12,162.00           12,339.00           12,339.00
                                $218,916.00         $218,916.00         $222,102.00         $222,102.00
     CORROSION RESISTANT DOWEL BAR                            EACH MAJOR    1.46% OVER

  042         $410.0000              520.00              550.00              583.67              583.67
                                $213,200.00         $225,500.00         $239,304.70         $239,304.70
     REPLACE CEMENT CONCRETE PANEL                            S.Y. MAJOR   12.24% OVER
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  043      $22,400.0000          $22,400.00          $22,400.00                 .00               $0.00
     PARTIAL DEPTH SPALL REPAIR                               EST.        100.00% UNDER

  044          $18.0000            4,339.00            4,339.00            4,893.00            4,893.00
                                 $78,102.00          $78,102.00          $88,074.00          $88,074.00
     TIE BAR WITH DRILL HOLE                                  EACH MAJOR   12.77% OVER

  045           $6.0000            1,434.00            1,434.00              405.00              405.00
                                  $8,604.00           $8,604.00           $2,430.00           $2,430.00
     SEALING EXISTING CONCRETE RANDOM CRACK                   L.F.         71.76% UNDER

  046           $5.0000           48,131.00           48,131.00           46,697.00           46,697.00
                                $240,655.00         $240,655.00         $233,485.00         $233,485.00
     SEALING EXISTING LONGITUDINAL AND TRANSVERSE JOINT       L.F. MAJOR    2.98% UNDER

  047          $15.0000           38,216.00           38,216.00           39,212.38           39,212.38
                                $573,240.00         $573,240.00         $588,185.70         $588,185.70
     CEMENT CONCRETE PAVEMENT GRINDING                        S.Y. MAJOR    2.61% OVER

  048           $4.0000           20,280.00           21,172.00           10,976.00           10,976.00
                                 $81,120.00          $84,688.00          $43,904.00          $43,904.00
     PLANING BITUMINOUS PAVEMENT                              S.Y. MAJOR   45.88% UNDER

  049         $106.0000           19,634.00           19,529.00           18,989.06           18,989.06
                              $2,081,204.00       $2,070,074.00       $2,012,840.36       $2,012,840.36
     HMA CL. 1/2 IN. PG 64H-28                                TON  MAJOR    3.29% UNDER



  HWY-RAKC300E-IS                           STATE OF WASHINGTON                           DATE: 06/02/21
                                        DEPARTMENT OF TRANSPORTATION                      TIME: 11:45:27
                                          COMPARISON OF QUANTITIES                        PAGE:   8

--------------------------------------------------------------------------------------------------------

  CONTRACT 009385                      DAYS PLANNED/REVISED  275.0           DISTRICT 5

  WORK DONE 05-20-2021                         DAYS WORKED   303.5           ESTIMATE   28  PROGRESS

  TITLE...........: I-90, BULLFROG RD VIC - CONCRETE REHAB, BRIDGE DECK REHAB & PAINTING

  DESCRIPTION.....: CLEANING/PAINTING METAL SURGACES ON BRID
                    ING, STEEL REPAIR, PIER CONCRETE SPALL R

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  050      $58,904.0000          $58,904.00          $58,904.00          $25,474.79          $25,474.79
     JOB MIX COMPLIANCE PRICE ADJUSTMENT                      CALC MAJOR   56.75% UNDER

  051      $39,271.0000          $39,271.00          $39,271.00          $30,349.08          $30,349.08
     COMPACTION PRICE ADJUSTMENT                              CALC MAJOR   22.72% UNDER

  052     $192,195.0000         $192,195.00         $192,195.00           $3,379.35-          $3,379.35-
     ASPHALT COST PRICE ADJUSTMENT                            CALC MAJOR  101.76% UNDER

  053           $1.5000           40,900.00           40,900.00           45,340.00           45,340.00
                                 $61,350.00          $61,350.00          $68,010.00          $68,010.00
     LONGITUDINAL JOINT SEAL                                  L.F. MAJOR   10.86% OVER

  054       $7,500.0000           $7,500.00           $7,500.00           $7,500.00           $7,500.00
     EROSION CONTROL AND WATER POLLUTION PREVENTION           L.S.        100.00% POSTED

  055       $3,900.0000               11.90               11.90                2.86                2.86
                                 $46,410.00          $46,410.00          $11,154.00          $11,154.00
     SEEDING, FERTILIZING, AND MULCHING                       ACRE MAJOR   75.97% UNDER

  056       $3,900.0000                2.80                2.80                2.28                2.28
                                 $10,920.00          $10,920.00           $8,892.00           $8,892.00
     SEEDING, FERTILIZING, AND MULCHING - SITE BORROW / WASTE ACRE         18.57% UNDER
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  057           $7.0000              450.00              450.00              792.00              792.00
                                  $3,150.00           $3,150.00           $5,544.00           $5,544.00
     HIGH VISIBILITY FENCE                                    L.F.         76.00% OVER

  058      $15,000.0000          $15,000.00          $15,000.00          $15,000.00          $15,000.00
     ENVIRONMENTAL COMPLIANCE LEAD                            L.S.        100.00% POSTED

  059          $34.0000              400.00              400.00              618.80              618.80
                                 $13,600.00          $13,600.00          $21,039.20          $21,039.20
     BEAM GUARDRAIL TYPE 31                                   L.F.         54.70% OVER

  060       $3,100.0000                6.00                6.00                7.00                7.00
                                 $18,600.00          $18,600.00          $21,700.00          $21,700.00
     BEAM GUARDRAIL TYPE 31 NON-FLARED TERMINAL               EACH         16.67% OVER

  061         $155.0000               25.00               25.00               25.00               25.00
                                  $3,875.00           $3,875.00           $3,875.00           $3,875.00
     BEAM GUARDRAIL TYPE 11                                   L.F.        100.00% POSTED

  062         $175.0000               28.00               28.00               28.00               28.00
                                  $4,900.00           $4,900.00           $4,900.00           $4,900.00
     BEAM GUARDRAIL TYPE NESTED THRIE BEAM                    L.F.        100.00% POSTED

  063       $3,600.0000                1.00                1.00                3.00                3.00
                                  $3,600.00           $3,600.00          $10,800.00          $10,800.00
     BEAM GUARDRAIL TRANSITION SECTION TYPE 21                EACH        200.00% OVER
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  064       $2,600.0000                3.00                3.00                3.00                3.00
                                  $7,800.00           $7,800.00           $7,800.00           $7,800.00
     BEAM GUARDRAIL ANCHOR TYPE 10                            EACH        100.00% POSTED

  065          $18.0000            4,925.00            4,925.00            5,519.50            5,519.50
                                 $88,650.00          $88,650.00          $99,351.00          $99,351.00
     TEMPORARY BARRIER                                        L.F. MAJOR   12.07% OVER

  066       $3,700.0000                3.00                3.00                3.00                3.00
                                 $11,100.00          $11,100.00          $11,100.00          $11,100.00
     TEMPORARY IMPACT ATTENUATOR                              EACH        100.00% POSTED

  067         $900.0000                2.00                2.00                2.00                2.00
                                  $1,800.00           $1,800.00           $1,800.00           $1,800.00
     RESETTING IMPACT ATTENUATOR                              EACH        100.00% POSTED

  068      $40,000.0000                2.00                2.00                5.00                5.00
                                 $80,000.00          $80,000.00         $200,000.00         $200,000.00
     TRANSPORTABLE ATTENUATOR                                 EACH MAJOR  150.00% OVER

  069          $45.0000               86.00               86.00            3,036.00            3,036.00
                                  $3,870.00           $3,870.00         $136,620.00         $136,620.00
     OPERATION OF TRANSPORTABLE ATTENUATOR                    HR         3430.23% OVER

  070       $2,000.0000           $2,000.00           $2,000.00                 .00               $0.00
     REPAIR TRANSPORTABLE ATTENUATOR                          EST.        100.00% UNDER
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  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  071          $55.0000              106.00              106.00              120.00              120.00
                                  $5,830.00           $5,830.00           $6,600.00           $6,600.00
     FLEXIBLE GUIDE POST                                      EACH         13.21% OVER

  072           $0.2500           44,550.00           44,550.00                 .00                 .00
                                 $11,137.50          $11,137.50                 .00               $0.00
     PAINT LINE                                               L.F.        100.00% UNDER

  073           $1.5000           22,680.00           22,680.00                 .00                 .00
                                 $34,020.00          $34,020.00                 .00               $0.00
     GROOVED PLASTIC LINE                                     L.F.        100.00% UNDER

  074           $6.0000            6,120.00            6,120.00                 .00                 .00
                                 $36,720.00          $36,720.00                 .00               $0.00
     GROOVED PLASTIC WIDE LANE LINE                           L.F. MAJOR  100.00% UNDER

  075       $2,500.0000                2.10                2.10                 .00                 .00
                                  $5,250.00           $5,250.00                 .00               $0.00
     RECESSED PAVEMENT MARKER                                 HUND        100.00% UNDER

  076         $875.0000                8.40                8.40                 .00                 .00
                                  $7,350.00           $7,350.00                 .00               $0.00
     SHOULDER RUMBLE STRIP TYPE 1                             MI.         100.00% UNDER

  077           $0.7000           29,950.00           29,950.00           66,971.00           66,971.00
                                 $20,965.00          $20,965.00          $46,879.70          $46,879.70
     TEMPORARY PAVEMENT MARKING-SHORT DURATION                L.F.        123.61% OVER
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  CONTRACT 009385                      DAYS PLANNED/REVISED  275.0           DISTRICT 5

  WORK DONE 05-20-2021                         DAYS WORKED   303.5           ESTIMATE   28  PROGRESS

  TITLE...........: I-90, BULLFROG RD VIC - CONCRETE REHAB, BRIDGE DECK REHAB & PAINTING

  DESCRIPTION.....: CLEANING/PAINTING METAL SURGACES ON BRID
                    ING, STEEL REPAIR, PIER CONCRETE SPALL R

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  078           $0.8000           24,760.00           24,760.00           21,922.00           21,922.00
                                 $19,808.00          $19,808.00          $17,537.60          $17,537.60
     TEMPORARY PAVEMENT MARKING-LONG DURATION                 L.F.         11.46% UNDER

  079           $2.0000            2,910.00            2,910.00            3,617.00            3,617.00
                                  $5,820.00           $5,820.00           $7,234.00           $7,234.00
     SEQUENTIAL ARROW SIGN                                    HR           24.30% OVER

  080           $0.7500           13,200.00           13,200.00           12,635.00           12,635.00
                                  $9,900.00           $9,900.00           $9,476.25           $9,476.25
     PORTABLE CHANGEABLE MESSAGE SIGN                         HR            4.28% UNDER

  081      $75,000.0000          $75,000.00          $75,000.00          $72,100.00          $72,100.00
     OTHER TEMPORARY TRAFFIC CONTROL                          L.S. MAJOR    3.87% UNDER

  082         $135.0000            6,600.00            6,600.00            9,266.00            9,266.00
                                $891,000.00         $891,000.00       $1,250,910.00       $1,250,910.00
     OTHER TRAFFIC CONTROL LABOR                              HR   MAJOR   40.39% OVER

  083      $75,000.0000          $75,000.00          $75,000.00          $68,785.71          $68,785.71
     TRAFFIC CONTROL SUPERVISOR                               L.S. MAJOR    8.29% UNDER

  084          $25.0000            1,413.00            1,413.00              739.40              739.40
                                 $35,325.00          $35,325.00          $18,485.00          $18,485.00
     CONSTRUCTION SIGNS CLASS A                               S.F. MAJOR   47.67% UNDER
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  CONTRACT 009385                      DAYS PLANNED/REVISED  275.0           DISTRICT 5

  WORK DONE 05-20-2021                         DAYS WORKED   303.5           ESTIMATE   28  PROGRESS

  TITLE...........: I-90, BULLFROG RD VIC - CONCRETE REHAB, BRIDGE DECK REHAB & PAINTING
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--------------------------------------------------------------------------------------------------------

  085      $15,000.0000          $15,000.00          $15,000.00          $15,000.00          $15,000.00
     MIN BID REQ - TYPE B PROGRESS SCHEDULE $15,000           L.S.        100.00% POSTED

  086     $200,000.0000         $200,000.00         $200,000.00         $200,000.00         $200,000.00
     ROADWAY SURVEYING                                        L.S. MAJOR  100.00% POSTED

  087           $2.0000           11,000.00           11,000.00            9,101.50            9,101.50
                                 $22,000.00          $22,000.00          $18,203.00          $18,203.00
     TRAINING                                                 HR           17.26% UNDER

  088       $2,000.0000           $2,000.00           $2,000.00          $26,395.22          $26,395.22
     ROADSIDE CLEANUP                                         EST.       1219.76% OVER

  089           $5.0000               $5.00               $5.00          $22,249.82          $22,249.82
     REIMBURSEMENT FOR THIRD PARTY DAMAGE                     EST.       4896.40% OVER

  090           $1.0000-              $1.00-              $1.00-         $35,651.37          $35,651.37
     MINOR CHANGE                                             CALC       5237.00% UNDER

  091           $1.0000-              $1.00-              $1.00-          $1,533.42-          $1,533.42-
     AGGREGATE COMPLIANCE PRICE ADJUSTMENT                    CALC       3242.00% OVER

  092       $2,500.0000           $2,500.00           $2,500.00           $2,500.00           $2,500.00
     SPCC PLAN                                                L.S.        100.00% POSTED
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              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  093           $3.0000            3,000.00            3,000.00            5,981.00            5,981.00
                                  $9,000.00           $9,000.00          $17,943.00          $17,943.00
     CONSTRUCTION GEOTEXTILE FOR PERMANENT EROSION CONTROL    S.Y.         99.37% OVER

  094      $30,000.0000          $30,000.00          $30,000.00          $30,000.00          $30,000.00
     ADJUST WIM DEVICE                                        L.S.        100.00% POSTED

  095       $6,000.0000               $0.00           $6,000.00                 .00               $0.00
     CO 7-DISPUTES REVIEW BOARD                               EST.        100.00% UNDER

  096          $14.5200                 .00            1,000.00              838.00              838.00
                                      $0.00          $14,520.00          $12,167.76          $12,167.76
     CO 5-RESET TEMPORARY BARRIER                             L.F.          0.00%

  097       $4,650.0000                 .00                2.00                2.00                2.00
                                      $0.00           $9,300.00           $9,300.00           $9,300.00
     CO 5-MOBILIZATION                                        EACH          0.00%

  098      $10,000.0000               $0.00          $10,000.00           $3,082.15           $3,082.15
     CO 6-CULVERT EXTENSION                                   EST.          0.00%

  099      $41,000.0000               $0.00          $41,000.00          $16,502.24          $16,502.24
     CO 3-RIPRAP EASTBOUND ABUTMENT                           EST. MAJOR    0.00%
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  CONTRACT 009385                      DAYS PLANNED/REVISED  275.0           DISTRICT 5

  WORK DONE 05-20-2021                         DAYS WORKED   303.5           ESTIMATE   28  PROGRESS

  TITLE...........: I-90, BULLFROG RD VIC - CONCRETE REHAB, BRIDGE DECK REHAB & PAINTING
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                    ING, STEEL REPAIR, PIER CONCRETE SPALL R

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  100      $16,975.0000               $0.00          $16,975.00          $16,975.00          $16,975.00
     CO 8-BR 90/134N-HEAT STRAIGHTENING                       L.S.          0.00%

  101       $8,500.0000               $0.00           $8,500.00           $8,500.00           $8,500.00
     CO 9-90/134S CURB & EXPANSION JOINT                      L.S.          0.00%

  102      $99,741.5300               $0.00          $99,741.53          $15,483.69          $15,483.69
     CO 10-REMOVE CONCRETE PANELS                             EST. MAJOR    0.00%

  103      $13,356.7500               $0.00          $13,356.75          $13,356.75          $13,356.75
     CO 10-PLANING HMA FROM CONCRETE PANELS                   L.S.          0.00%

  104           $5.4000                 .00              831.00              856.00              856.00
                                      $0.00           $4,487.40           $4,622.40           $4,622.40
     CO 10-SAWCUT CONCRETE PANELS                             L.F.          0.00%

  105         $750.0000               $0.00             $750.00             $750.00             $750.00
     CO 10-MOBILIZATION (SAWCUTTER)                           L.S.          0.00%

  106       $6,400.0000               $0.00           $6,400.00           $6,400.00           $6,400.00
     CO 10-MOBILIZATION (BREAKER)                             L.S.          0.00%

  107      $32,000.0000               $0.00          $32,000.00          $22,832.92          $22,832.92
     CO 15-FORCE ACCOUNT GRADING                              EST.          0.00%
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--------------------------------------------------------------------------------------------------------

  108     $400,000.0000               $0.00         $400,000.00         $400,000.00         $400,000.00
     CO 20-GLOBAL SURVEY ERROR - EQ ADJ                       L.S. MAJOR    0.00%

  109       $1,000.0000               $0.00           $1,000.00                 .00               $0.00
     CO 19-POLE DELIVERY_AND PROTECTION                       EST.        100.00% UNDER

  110       $2,000.0000               $0.00           $2,000.00           $2,000.00           $2,000.00
     CO 19-EARTHWORK EQUITABLE ADJUSTMENT                     L.S.          0.00%

  111         $130.0000                 .00              161.00              161.00              161.00
                                      $0.00          $20,930.00          $20,930.00          $20,930.00
     CO 12-HMA FOR OFF-RAMP                                   TON           0.00%

  112         $120.0000                 .00               50.00               50.00               50.00
                                      $0.00           $6,000.00           $6,000.00           $6,000.00
     CO 12-HMA FOR ON-RAMP                                    TON           0.00%

  113       $4,800.0000               $0.00           $4,800.00           $4,800.00           $4,800.00
     CO 12-MOBILIZATION FOR HMA                               L.S.          0.00%

  114      $12,000.0000               $0.00          $12,000.00          $12,000.00          $12,000.00
     CO 12-EARTHWORK EQUITABLE ADJUSTMENT                     L.S.          0.00%

  115      $15,000.0000               $0.00          $15,000.00          $15,000.00          $15,000.00
     CO 12-CSBC EQUITABLE ADJUSTMENT                          L.S.          0.00%
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--------------------------------------------------------------------------------------------------------

  116      $18,000.0000               $0.00          $18,000.00          $18,000.00          $18,000.00
     CO 12-HMA/PCCP DISPOSAL                                  L.S.          0.00%

  117         $128.0000                 .00              419.00              312.46              312.46
                                      $0.00          $53,632.00          $39,994.88          $39,994.88
     CO 12-PCCP                                               C.Y.          0.00%

  118      $37,587.0300               $0.00          $37,587.03          $39,275.73          $39,275.73
     CO 12-MOBILIZATION FOR PCCP                              EST. MAJOR    0.00%

  119       $5,000.0000               $0.00           $5,000.00           $8,978.40           $8,978.40
     CO 12-EXIT 80 RAMP WORK                                  EST.          0.00%

  120      $11,300.0000               $0.00          $11,300.00          $11,300.00          $11,300.00
     CO 12-MJK EQUITABLE ADJUSTMENT                           L.S.          0.00%

  121      $75,245.0000               $0.00          $75,245.00          $75,245.00          $75,245.00
     CO 18-WEIGH IN MOTION-REPLACEMENT                        L.S. MAJOR    0.00%

  122      $30,000.0000-              $0.00          $30,000.00-         $30,000.00-         $30,000.00-
     CO 18-DELETE ITEM 94(ADJUST WIM DEVICE)                  L.S.          0.00%

  123          $20.0000                 .00               30.00               46.70               46.70
                                      $0.00             $600.00             $934.00             $934.00
     CO 18-PANEL REPLACEMENT-EQUITABLE ADJ.                   S.Y.          0.00%
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  CONTRACT 009385                      DAYS PLANNED/REVISED  275.0           DISTRICT 5

  WORK DONE 05-20-2021                         DAYS WORKED   303.5           ESTIMATE   28  PROGRESS

  TITLE...........: I-90, BULLFROG RD VIC - CONCRETE REHAB, BRIDGE DECK REHAB & PAINTING
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                    ING, STEEL REPAIR, PIER CONCRETE SPALL R

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  124      $42,600.0000               $0.00          $42,600.00          $42,345.91          $42,345.91
     CO 27-JW LINE DRAINAGE                                   EST. MAJOR    0.00%

  125           $1.0000               $0.00          $64,000.00         $106,362.14         $106,362.14
     CO 26-COVID-19 ADDED SAFETY MEASURES                     CALC MAJOR    0.00%

  126          $26.5000                 .00            2,003.00            2,001.00            2,001.00
                                      $0.00          $53,079.50          $53,026.50          $53,026.50
     C.O. 24-ADDED TEMPORARY CONC. BARRIER                    L.F. MAJOR    0.00%

  127      $15,325.0000               $0.00          $15,325.00          $15,325.00          $15,325.00
     C.O. 24-MOBILIZATION                                     L.S.          0.00%

  128       $5,000.0000               $0.00           $5,000.00           $5,430.54           $5,430.54
     C.O. 24-GRADING FOR BARRIER PAD                          EST.          0.00%

  129     $105,973.9600               $0.00         $105,973.96                 .00               $0.00
     CO 37-ADDED DETOUR REMOVAL                               L.S.        100.00% UNDER

  900           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH 900-ITEM 14 TEMPORARY ROADWAY                        EST.          0.00%
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  CONTRACT 009385                      DAYS PLANNED/REVISED  275.0           DISTRICT 5

  WORK DONE 05-20-2021                         DAYS WORKED   303.5           ESTIMATE   28  PROGRESS

  TITLE...........: I-90, BULLFROG RD VIC - CONCRETE REHAB, BRIDGE DECK REHAB & PAINTING

  DESCRIPTION.....: CLEANING/PAINTING METAL SURGACES ON BRID
                    ING, STEEL REPAIR, PIER CONCRETE SPALL R

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

*** CONTRACT TOTALS:
***                      -------------------
*** ORIGINAL BID AMOUNT..    $14,801,298.50
***                      =================== -------------------
*** REVISED AMOUNT...........................    $15,973,882.67
***                                          =================== -------------------
*** TOTAL POSTED PAYMENTS (PAID TODATE + UNPAID POSTED)..........    $16,365,796.36
***                                                              =================== -------------------
*** PAID TODATE (INC. MOB/MOH).......................................................    $16,365,796.36
***                                                              ------------------- ===================
*** PERCENT DONE (LESS MOB/MOH)......................................   2.40% OVER
***                                                              ===================

      REPORT STATUS...: COMPLETE


